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CCR No. 96-0968A Logged Date 8/17/96 Rev. A Request Type CCR
Priority Routine Urgent[_] Emergency [_| |Affected Release A Change Class ||

Title (description) Correct General Problems with Planning Subsystem Requirements

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline |:|

Problem

There are general problems with certain of the Planning Subsystem Requirements. Problems
include incorrect or misleading wording, missing requirements, inadequate linking to RBRs.

Proposed Solution

Implement the changes indicated in the attached tables.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []
QA Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO Subconts [ ]
Al [] Other
Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months

Materials

Originator R. Hatfield

(Signed) Richard L. Hatfield  8/22/96

Signature Date
Office N. Prasad Office Manager (Signed) N. Prasad 8/22/96

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson

(Signed) R. E. Clinard 8/23/96

Signature

Date
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